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ESTIMATE RUN 08/31/2005

ESTIMATE SUMMARY 08:08:41

CONTID: C12421         ESTIMATE NO: 0012 FINL 2002

PCN: 12421-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

NORTH FORK FRENCHMAN CREEK PERCENT TIME:

PROJECT NO: BR 0063-015                   

NORTH FORK FRENCHMAN CREEK

NAME OF ROAD: 006J

PROJECT COUNTIES: PHILLIPS

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 08/31/2005 DATE TIME STARTED 06/23/2003

6810 N. BROADWAY, SUITE B DATE LET 05/15/2003 DATE WORK BEGAN

 DATE AWARDED 06/03/2003 DATE TIME STOPPED 05/19/2004

 DATE CONTRACT EXECUTED 06/16/2003 DATE ACCEPTED 05/19/2004

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 06/23/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,564,449.25 PARTICIPATING $ $ 565.74

AWARD PROJECT AMT: 1,447,171.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,905.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.50

TIME ALLOW:

ORIG TIME ALLOW:

120 WORK DAYS

WORK DAYS120

100.00%

0.00

565.74

565.74

6,470.81

$

$

$

$

1,564,449.25

0.00

1,564,449.25

0.00

1,564,449.25

0.00

0.00

1,564,449.25

0.00

AMOUNT DUE 1,564,449.25 6,470.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,470.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

117.0
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

350.00000 2.000 700.00

202-00033  
 

0010 *REMOVAL OF DELINEATOR 18.000 18.000

EACH 0.000 0.00

2.70000 18.000 48.60

202-00090  
 

0015 *REMOVAL OF ASPHALT MAT (PLANING) 8,764.000 8,764.000

SY  0.000 0.00

1.50000 8,764.000 13,146.00

202-00240  
 

0020 *REMOVAL OF PAVEMENT MARKING 2,058.000 2,058.000

SF  0.000 0.00

2.25000 2,058.000 4,630.50

202-00250  
 

0025 *REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

25.00000 4.000 100.00

202-00810  
 

0030 REMOVAL OF FENCE 3,370.000 3,370.000

LF  0.000 0.00

1.10000 3,370.000 3,707.00

202-01000  
 

0035 *REMOVAL OF DETOUR 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

202-06000  
 

0040 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 24,053.000 24,053.000

CY  0.000 0.00

4.95000 24,053.000 119,062.35

203-00060  
 

0045 *PROOF ROLLING DELETED BY FM 105 0.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01100  
 

0050 EROSION BALES (WEED FREE) 42.000 42.000

EACH 0.000 0.00

14.00000 42.000 588.00

208-00011  
 

0055 *SILT FENCE 960.000 960.000

LF  0.000 0.00

2.50000 960.000 2,400.00

208-00020  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

3,200.00000 1.000 3,200.00

208-00200  
 

0065 *SEEDING (NATIVE) 3.970 3.970

ACRE 0.000 0.00

225.00000 3.970 893.25

212-00006  
 

0070 *SOIL PREPARATION (SPECIAL) 10.320 10.320

ACRE 0.000 0.00

2,600.00000 10.320 26,832.00

212-00047  
 

0075 *MULCHING (WEED FREE) 5.770 5.770

ACRE 0.000 0.00

300.00000 5.770 1,731.00

213-00003  
 

0080 *MULCH TACKIFIER 1,522.200 1,522.200

LB  0.000 0.00

1.50000 1,522.200 2,283.30

213-00061  
 

0085 *SOIL RETENTION BLANKET (STRAW/COCONUT) DELETED BY FM 
105

0.000 0.000

SY  0.000 0.00

1.60000 0.000 0.00

216-00041  
 

0090 *AGGREGATE BASE COURSE (CLASS 6) 1,594.468 1,594.468

CY  0.000 0.00

27.00000 1,594.468 43,050.64

304-06007  
 

0095 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 175.830 175.830

TON 0.000 0.00

110.00000 175.830 19,341.30

403-33741  
 

0100 *CONCRETE PAVEMENT (9 INCH) 9,106.000 9,106.000

SY  0.000 0.00

36.75000 9,106.000 334,645.50

412-00900  
 

0105 GUARDRAIL TYPE 6 (6-3 POST SPACING) 450.000 450.000

LF  0.000 0.00

12.50000 450.000 5,625.00

606-00601  
 

0110 TRANSITION TYPE 3G 4.000 4.000

EACH 0.000 0.00

885.00000 4.000 3,540.00

606-01370  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000 4.000

EACH 0.000 0.00

1,350.00000 4.000 5,400.00

606-02001  
 

0120 END POST 8.000 8.000

EACH 0.000 0.00

125.00000 8.000 1,000.00

607-00005  
 

0125 CORNER AND LINE BRACE POST 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

607-00010  
 

0130 FENCE BARBED WIRE WITH METAL POSTS 3,333.000 3,333.000

LF  0.000 0.00

1.25000 3,333.000 4,166.25

607-01000  
 

0135 FENCE (TEMPORARY) DELETED BY FM 105 0.000 0.000

LF  0.000 0.00

1.20000 0.000 0.00

607-11580  
 

0140 *CURB TYPE 6 (SECTION M) DELETED BY FM 105 0.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

609-60011  
 

0145 *DELINEATOR (TYPE I) DELETED BY FM 105 0.000 0.000

EACH 0.000 0.00

17.00000 0.000 0.00

612-00001  
 

0150 *DELINEATOR (TYPE III) DELETED BY FM 105 0.000 0.000

EACH 0.000 0.00

19.50000 0.000 0.00

612-00003  
 

0155 *SIGN PANEL (CLASS I) 8.000 8.000

SF  0.000 0.00

15.00000 8.000 120.00

614-00011  
 

0160 *SIGN PANEL (CLASS II) 21.000 21.000

SF  0.000 0.00

17.00000 21.000 357.00

614-00012  
 

0165 *STEEL SIGN POST (2 INCH ROUND) 18.000 18.000

LF  0.000 0.00

13.00000 18.000 234.00

614-01502  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 12.000 12.000

LF  0.000 0.00

27.00000 12.000 324.00

614-01552  
 

0175 EMBANKMENT PROTECTOR TYPE 3 DELETED BY FM 105 0.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

615-00030  
 

0180 *18 INCH CULVERT PIPE 80.000 80.000

LF  0.000 0.00

27.00000 80.000 2,160.00

617-00018  
 

0185 *DETOUR CULVERT PIPE 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

617-03000  
 

0190 *DETOUR PAVEMENT 9,574.000 9,574.000

SY  0.000 0.00

17.00000 9,574.000 162,758.00

621-00450  
 

0195 CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

26,000.00000 1.000 26,000.00

625-00000  
 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

73,000.00000 1.000 73,000.00

626-00000  
 

0205 *PAVEMENT MARKING PAINT 43.000 43.000

GAL 0.000 0.00

45.00000 43.000 1,935.00

627-00001  
 

0210 *EPOXY PAVEMENT MARKING 39.000 39.000

GAL 0.000 0.00

75.00000 39.000 2,925.00

627-00005  
 

0215 *FLAGGING 522.500 542.500

HOUR -20.000 -410.00

20.50000 522.500 10,711.25

630-00000  
 

0220 *TRAFFIC CONTROL INSPECTION 213.000 213.000

DAY 0.000 0.00

80.00000 213.000 17,040.00

630-00007  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *TRAFFIC CONTROL MANAGEMENT 30.000 31.000

DAY -1.000 -350.00

350.00000 30.000 10,500.00

630-00012  
 

0230 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 6.000 5.400

EACH 0.600 210.00

350.00000 6.000 2,100.00

630-80335  
 

0235 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 16.000 14.400

EACH 1.600 176.00

110.00000 16.000 1,760.00

630-80342  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) DELETED BY 
FM 105

0.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

630-80343  
 

0245 *DRUM CHANNELIZING DEVICE 56.000 50.400

EACH 5.600 364.00

65.00000 56.000 3,640.00

630-80360  
 

0250 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 10.800

EACH 1.200 90.00

75.00000 12.000 900.00

630-80364  
 

0255 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0260 F/A ON-THE-JOB TRAINEE 0.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0265 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0270 F/A QUALITY INCENTIVE PAYMENT 22,082.860 21,771.120

F A 311.740 311.74

1.00000 22,082.860 22,082.86

700-70025  
 

0275 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A RELOCATE GAS LINE 63,150.730 63,150.730

F A 0.000 0.00

1.00000 63,150.730 63,150.73

700-70033  
 

0285 F/A RELOCATE POWER LINE POLES 1,600.000 1,600.000

F A 0.000 0.00

1.00000 1,600.000 1,600.00

700-70034  
 

0460 DELIN (FLEX) (TY I) 26.000 26.000

EACH 0.000 0.00

31.00000 26.000 806.00

612-00041  
 

0465 DELIN (FLEX) (TY III) 2.000 2.000

EACH 0.000 0.00

33.50000 2.000 67.00

612-00043  
 

CAT 0200 $391.74 1,020,601.53CURRENT AMT 1,020,601.53 $$

CAT NO0300 B-27-J STRUCTURES 

0290 *REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

15,000.00000 1.000 15,000.00

202-00400  
 

0295 *STRUCTURE EXCAVATION 815.000 815.000

CY  0.000 0.00

5.50000 815.000 4,482.50

206-00000  
 

0300 STRUCTURE BACKFILL (FLOW-FILL) 520.000 520.000

CY  0.000 0.00

78.00000 520.000 40,560.00

206-00065  
 

0305 *STRUCTURE BACKFILL (CLASS 2) 270.000 270.000

CY  0.000 0.00

13.00000 270.000 3,510.00

206-00200  
 

0310 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 660.700 660.700

SY  0.000 0.00

2.25000 660.700 1,486.58

420-00100  
 

0315 *PILE TIP 26.000 26.000

EACH 0.000 0.00

110.00000 26.000 2,860.00

502-00460  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0320 *STEEL PILING (HP 12X74) 873.000 873.000

LF  0.000 0.00

23.00000 873.000 20,079.00

502-11274  
 

0325 *STEEL PILING (HP 14X89) 718.000 718.000

LF  0.000 0.00

25.50000 718.000 18,309.00

502-11489  
 

0330 *RIPRAP (12 INCH) 444.000 444.000

CY  0.000 0.00

44.00000 444.000 19,536.00

506-00212  
 

0335 *WATERPROOFING (MEMBRANE) 1,080.000 1,080.000

SY  0.000 0.00

16.00000 1,080.000 17,280.00

515-00120  
 

0340 BRIDGE EXPANSION DEVICE (0-4 INCH) 80.000 80.000

LF  0.000 0.00

110.00000 80.000 8,800.00

518-01004  
 

0345 CONCRETE CLASS D (BRIDGE) 534.300 534.300

CY  0.000 0.00

325.00000 534.300 173,647.50

601-03040  
 

0350 *REINFORCING STEEL 19,367.000 19,367.000

LB  0.000 0.00

0.52000 19,367.000 10,070.84

602-00000  
 

0355 *REINFORCING STEEL (EPOXY COATED) 105,668.000 105,368.000

LB  300.000 174.00

0.58000 105,668.000 61,287.44

602-00020  
 

0360 *18 INCH CORRUGATED STEEL PIPE 18.000 18.000

LF  0.000 0.00

52.00000 18.000 936.00

603-10180  
 

0365 *15 INCH PLASTIC PIPE 60.000 60.000

LF  0.000 0.00

26.00000 60.000 1,560.00

603-50015  
 

0370 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,600.00000 2.000 5,200.00

604-25000  
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PCN: 12421-BID    ESTIMATE RUN 08/31/2005

PROJECT: BR 0063-015                   ESTIMATE NO: 0012 08:08:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 B-27-J STRUCTURES 

0375 *BRIDGE RAIL TYPE 10M 495.000 495.000

LF  0.000 0.00

78.00000 495.000 38,610.00

606-11030  
 

0380 *PRESTRESSED CONCRETE I (BT42) 662.000 662.000

LF  0.000 0.00

115.00000 662.000 76,130.00

618-00142  
 

0450 ADDED ITEM (FOOT)/ PILING CUT OFF (12X74) 12.000 12.000

LF  0.000 0.00

18.40000 12.000 220.80

900-00012  
 

0455 ADDED ITEM (FOOT)/ PILING CUT OFF (14 X 89) 22.000 22.000

LF  0.000 0.00

20.40000 22.000 448.80

900-00012  
 

0470 ADDED ITEM (LUMP SUM)/ 0.000 0.000

L S 0.000 0.00

539.00000 0.000 0.00

900-00014  
 

0475 ADDED ITEM (LUMP SUM)/ SHIPPING FOR ADD RE-STEEL 1.000 1.000

L S 0.000 0.00

833.26000 1.000 833.26

900-00014  
 

CAT 0300 $174.00 520,847.72CURRENT AMT 520,847.72 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0385 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,000.00000 1.000 8,000.00

620-00002  
 

0390 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

14,000.00000 1.000 14,000.00

620-00012  
 

0395 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020  
 

0400 F/A PHONE SERVICE (LONG DISTANCE) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 23,000.00CURRENT AMT 23,000.00 $$

PROJECT TOTAL 565.74 $ 1,564,449.25CURRENT AMT 1,564,449.25 $$


